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Ohio
Defense Site Acceleration Completion - 2006 Accelerated Completions
Nuclear Facility D& D-West Jefferson
—_————————————————
Narrative Information:
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PY 2003 Quarters )
Category: (Unit Code) : \ 2003 CY 2004
- I o) 3 4 I'otal
Nuclear Facility Completions: (NF) 7
Radioactive Facility Completions: (NF) ‘jj
Remediation Complete: (NR)
Operations Office Totals
Nuclear Facility Completions: (NF) 0
Radioactive Facility Completions: (NF) I l 4 6 6
Remediation Complete: (NR) 1 | 2 4 2
Budget Authority ($000)
FY 2003 FY 2004
Amended Request Congressional Request FY 2005
Total Office Balance: 554,728 564,394 570,617
Base Allocation: 20,963 23,058 20000
Total PBS Auditable Allocation: 20,963 23,058 20,000
. OH: Columbus 20,963 23,058 20000
Capital Equipment: 0 0 0
General Plant Projects: 0 0 0
Operating: 20,963 23,058 20000
TBD Accelerate site closure by demolishing JN-3 building structure.
TBD Accelerate site closure by demolishing JN-2 building structure.
Complete Decontamination/Stabilization of the Fuel Storage Pool and Transfer Canal in JN-1 (Critical
TBD -
Path Activity)
TBD Complete Decontamination/Stabilization of the High Bay Area surfaces in JN-1 (Critical Path Activity
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Ohio
OH-CL-0040 - Nuclear Facility D&D-West Jefferson

SSL Name: Columbus Environmental Management Project
Date Added: 12/16/2002

Post-Closure Activity: No

Project Description

Work
site
and

Purpose, Scope and Technical Approach

The scope of the Columbus Closure Project is to remove radioactive materials and contamination to levels that
will allow future use of Battelle buildings and grounds without radiological restrictions, as defined in project
procedures and Nuclear Regulatory Commission requirements. DOE and Battelle have mutually agreed that
demolition of buildings JN-1, JN-2, and JN-3 is a cost effective way of meeting their responsibilities for these
three buildings.
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decontaminating or excavating areas to beiow release criteria
(e.g

materiai

agreement

Project Drivers

CERCLA No RCRA No DNFSB No
AEA No UMTRCA No State Yes

DOE Orders
Other

No
Yes

Project Manager

Name Tom Baillieul

Phone (614)424-3559

Fax (614)424-7510

Email thomas.a.baillieul@ohio.doe.gov

Summary Project Statistics

EM and Total Cost (Current Year - $000)

Total

Total Project Cost:

$163,259

EM Project Cost:

$163,259

Milestones EA Budget Milestone

Grand Total

Total 0

12

14

Quantities

Category

Total: Pre '97-2035

Nuclear Facility Completions:NF




Radioactive Facility Completions:NF

14
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Remediation Complete:NR

Budget Milestones

Completion

Field Code Name Forecast Actual
Date

Completed packaging of transuranic waste in the

'BD High Energy Cell, .1.\]-.] : .'1;_:!11'1.,'1-'511:5_3 I.IP".'L’F?'.‘.}.;' 9/30/2002 9/30/2002
percent volume reduction in the site's primary
radiological hazard

; Completed decontamination/stabilization of the QRO/I000 GBS

B High Energy Cell in building JN-1. RN vz
Finishied removal of the Cask Sabotage

TBD Experimental Unit in Building JN-1. 9/30/2002

TBD Completed decontamination of JN-3 Reactor 9/30/2002 9/30/2002
Building basement.
Reduce site risk by completing all of the

TBD remaining 21 transuranic waste shipments to 5/31/2003
Hanford.
Reduce site risk by decontaminating/stabilizing

TBD the High Energy Cell, JN-1. 713172003

TBD Agce!erate site closure by demolishing JN-3 5/31/2004
building structure.

TBD che!erate site closure by demolishing JN-2 7/31/2004
building structure.
Complete Decontamination/Stabilization of the

TBD Fuel Storage Pool and Transfer Canal in JN-1 2/10/2005
(Critical Path Activity)
Complete Decontamination/Stabilization of the

TBD High Bay Area surfaces in JN-1 (Critical Path 4/27/2005
Activity)

TBD Conduct Filter Beds Independent Verification 8/1/2005

Certification

https://ipabs-is.em.doe.gov/ipabs/planningmodule/project/tabs/ProjSummary .cfm

age 3 of 4

5/1/03



tage 4 ol 4

Complete Demolition of Building IN-1A/B

“ TBD (Critical Path Activity) I 8/15/2006 l , ”
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